
4 0 1 9  
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION 5 
77 WEST JACKSON BOULEVARD FER H A 1. D -+ 

CHICAGO, IL 60604-3590 LOG &@5R' 
9 

Mr. Johnny W. Reising 
United States Department of Energy 
Feed Materials Production Center 
P.O. Box 398705 
Cincinnati, Ohio 45239-8705 

RE: A2,P2 IRDP 
Extension Request 

Dear Mr. Reising: 

The United States Environmental Protection Agency (U.S. EPA) has 
completed its review of the United States Department of Energy's 
(U.S. DOE) December 19, 2001, request for extension of the Area 2, 
Phase 2 (A2,P2) integrated remedial design package. U.S. EPA concurs 
with the extension request. 

The document was due to U.S. EPA on December 31, 2001, and the proposed 
extension submittal date is July 1, 2002. 

From information discussed on the weekly conference calls and at meetings 
U.S. EPA was aware of U.S. DOE's difficulties bounding the arsenic soil 
contamination area. This situation was further complicated due to the 
wet weather last fall. Therefore, further soil characterization needs 
to be completed. 

Therefore, given the situation, U.S. EPA has weighed the factors involved 
in completion of the document. U.S. EPA concurs with U.S. DOE's 
extension request. The revised submittal date of July 1, 2002, is an 
enforceable milestones under the 1991 Amended Consent Agreement. 

Please contact me at (312) 886-0992 if you have any questions 
regarding this matter. 
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Sincerely, 

James A. Saric 
Remedial Project Manager 
Federal Facilities Section 
SFD Remedial Response Branch #2 

cc: Tom Schneider, OEPA-SWDO 
Kim Chaney, U.S. DOE-HDQ 
John Bradburne, Fluor Fernald 
Terry Hagen, Fluor Fernald 
Tim Poff, Fluor Fernald 
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